Precinct 1 Transportation Task Force

Decemberi4, 2011

PROJECT STATUS UPDATES

FM 2181

Lake Lewisville Bridge & FM 720
FM 720 (North/South)

FM 2499,Section 5

FM 423 Frisco

US 377 Pilot Point

FM 455

Lakeview Drive

Cowling Road

Mayhill Road

Veterans MemoriaBridge (formerly Witt Road Bridge)
Krugervillei Various City Streets
Parkridge South

Keaton Road

IH-35E Ultimate

Little EIm CIP

Pilot Point Projects
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205402-015

205402-015

205402-016

Lillian Miller Lilli an Miller Hickory Creek
IH-35E Hickory Creek IH-35E
Denton, Corinth Denton Corinth

Widen from twelane to

sixlane divided roadway

Huitt-Zollars Key Contact: David Nufer, Jeremy Doneghue
December 15, 2005 Public Hearing: November 2006

January 28, 2008 100% Plans Submission:| December 2011

November 2009 N/S Section: January 2011

* N/S Section: *

March 2012 N/S Section: November 2013

Current Activities :

1 ROW: TxDOT has retainedMEC to acquire the N/S portion of FM 21831% complet¢. The
total number of parcels is currently being revised to renigvarcels and redesign ROW status
reports vill be provided to stakeholders.

1 PS&E: The project has been divided into two construction packages. The North/South Segment

will consist of the construction from Lillian Miller to the City of Denton/Coriity limits. The
East/West Segment will extend from the City of Den@mminth city limits to IH35E.

E R

Precinct 1Project Report

December 2011

Utilities: TxDOT contracted with Halff Associates ¢oordinate utility relocation.
See attached report from Hu#follars.
See attached utility coordation report from Halff Associates.




PROGRESS REPORT

FM 2181

DENTON COUNTY
December2011

ROUTE STUDIES
Revised Schematic was approved by TxDOT on July 27, 2006.
Outstanding Issues: None

ENVIRONMENTAL ASSESSMENT
The FONSI was issued on January 28, 2808 delivered to the TxDOT Denton area office the
week of February 10, 2008.
Outstanding Issues: None

RIGHT OF WAY MAPPING
Outstanding Issues: Right of Way Appraisal Process.
ROW Acquisition is progressing well on the E&gést Section and is essentiahgalete.
ROW Acquisition is underway for the NorBBouth Section of thEroject.
Property 15 has been divided between two owners. ROW documents are being updated to
reflect this change.
Parcel 37 has been updated to reflect the deletion of the ROWeraguits.
Revised ROW takes along Summit Oaks subdivision to remove impact to sewer lift station and
minimize impacts to subdivision HOA retaining wall. Parcels3s@have been revised to show
no ROW takes.
Huitt-Zollars prepared and submitted revisionR@W Parcel Documentation to address
recent changes in ownership on several parcels.
Huitt Zollars submitted documents to TxDOT for required drainage easements for beth East
West and NorthSouth Projects.

FIELD SURVEYING AND PHOTOGRAMMETRY
Outstanding Iages: Survey being scoped to tie FM2499 south project and FM2499 north
project to FM2181 projectHuitt Zollars has performed additional field survey to determine
limits of temporary construction easements required to construct retaining wall at Sumsit Oak
Subdivision and screen wall at Corinthian Palisades Subdivision.
Additional survey was performed to account for recent developments along the corridor.

ROADWAY, DRAINAGE, SIGNING, MARKING, SIGNAL, AND TRAFFIC CONTROL DESIGN
Huitt Zollars is preparinglpns for a safety review meeting on the traffic control plans.
Huitt-Zollars received final comments from TxDOT on submitted Hydraulic Report for the
East West project and is preparing final document and is preparing thei NBotith Hydraulic
Report.

Huitt-Zollars is completing all TXDOT forms required for PS&E submission packages to
district and bridge section for completion of the plan review process.
Huitt-Zollars is continuing to prepar&é® PS&E plans for Norttsouth Section of the project.



Ongoing oordination meetings are being held with TxDOT, Lake Cities Municipal Utility
Authority, Halff Associates, City of Denton, and ITS to expedite the resolution of any PS&E
challenges
Huitt Zollarshasincorporaté the connection at FM2499 into the FM218ans and will
survey and tie to the ongoing construction south of FM2181
Develop wall plans and revise grading adjacent to Summit Oaks subdivision.
Huitt-Zollars is coordinating with Teague Nall and Perkins to accommodate in the FM 2181
design plans improwveents to Parkridge south of FM 2181.
Huitt-Zollars is coordinating with Brian Burke, P.E. to accommodate realignment of Crawford
Road to be directly across from Oakmont Drive.
Huitt Zollars has completed revising plans to accommodate a 14 ft outsidédiaslesred use
with bicyclist per recent federal policy statement on Bicycle and Pedestrian Accommodations
Regulations and Recommendations as directed in TXDOT Memorandum dated March 23, 2011.
Huitt Zollars has received comments on final pavement degmgmtnereviously submitted to
TxDOT and is preparing final sealed report.
Huitt Zollars met with TXDOT staff to discuss screen wall opti@n&Sorinthian Palisades
Subdivision and determine what exhibits would be prepared for upcoming affected property
ownes meetings. TXDOT to schedule meetings for mid December.
Outstanding Issues: TXDOT hasfinishedfield work (borings) for wall locations ansg
preparing geotechnical report to include slope stability analysis.
Coordinating with TxDOT on replacing screealls for Corinthian
Palisades Subdivision in EdsWest Project.
Huitt Zollars is working with TXDOT to obtain a Design Waiver for
elimination of median curb offsets.
Huitt Zollars is working with Utility Coordinator (Halff Associates) on
resolvingutility conflicts. Utility conflicts for eastwest section have
been resolved including proposed water and sewer relocations by the
City of Corinth.Utility conflict resolution for northsouth section is
currently in progress.



4030W. Braker Lans, Suite 450

... Austin, Texas 78757
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=== HAI F F (512) 252-5184

Fax (512) 252-8141

Progress Report

TO: Denton County DATE: 12/8/2011
FROM: Marc Epperly, P.E. AVO: 26831 WO03
EMAIL: mepperly@halff com CSJ: 2054-02-016

Limits: From BG6E fi. west of
Barrel Strap Rd. to IH
35
SUBJECT: Fid 2181 (E-W) Progress Report

Utility Relocations

« Atmos Energy — They are currently working on their relocation design. We are currently
coordinating with Atmos to complete their relocation plans. A relocation schedule has not been
identified at this time.

« Carrizo Gas = We met with Carrizo on April 8, 2011 to discuss potential conflicts with their gas
crossing west of Parkridge Dr. It was determined that their line is deep enough to clear
construction and no relocations will be necessary.

« Charter Communications — They are mostly aerial on this project and are on Oncor poles.
Their relocation design and schedule will be coordinated with Oncor Electric. They typically begin
their relocations 4-6 weeks after Oncor is complate.

« City of Corinth (W&WW) - Held meeting with TxDOT and Huitt Zollars on October 14, 2011 to
discuss utility relocations issues. The City and Huitt Zollars are coordinating their designs to
eliminate conflicts and will submit their agreement package to TXDOT once complete. The City
wants to go to bid as soon as their agreemeant is executed by TxDOT. A relocation schedule has
not been identified at this time.

= CenturyLink — They are currently working on their relocation design and have stated their plans
will be complete in December 2011. A relocation schedule has not been identified at this time.

« Explorer Pipeline = They have ocne 8" gas crossing between Blue Jay Rd. and Ashwood Ln.
The crossing is in conflict and will be lowered to clear the proposed highway features. We are
currently coordinating with Explorer to complete their relocation plans. A relocation schedule has
not been identified at this time.

= Grande Communications — They have existing underground lines that are in conflict and are
planning to relocate aerially due to the limited ROW on this project. They are coordinating their
relocation design and schedule with Oncor Electric, since they will go back on their poles. They
typically begin their relocations 4-6 weeks after Oncer is complete.

» Lake Cities Municipal Utility Authority (LCMUA) — They have a 18" water line and an 8"
wastewater line in private easement, which are in conflict with the proposed storm drain system in
several areas. We are currently coordinating with H-Z to determine if some design changes can
be made to minimize their conflicts and relocations. A relocation schedule has not been identified
at this time.

* Oncor Electric = Oncor has submitted their reimbursable agreement package and it has been
reviewed by Halff and TxDOT. Oncor is currently working on addressing the review comments
for their agreement. A relocation schedule has not been identified at this time, but the duration of
their project will be approximately 4 months.

+ Upper Trinity Regional Water District (UTRWD) - They have a 18" force main in private
easement on the south side of FM 2181 for the length of the project. The line will stay in place,
but they do have some conflicts with manholes and aboveground appurtenances. Huitt Zollars
and UTRWD are currently coordinating to eliminate as many conflicts as possible. A relocation
schedule has not been identified at this time.



LAKE LEWISVILLE 8 MD2&

CSJ: 156701-029
Limits (From): Eldorado Parkway
(To): FM 423
Ext. Const. Cost: $54,321,262.70
Description: Construct a sitane divided urban roadway from Eldorado Parkway to FM 423
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Current Activities

1 FM 720 was let for construction in July 2010. The low bid was $54,321,262.70, submitted by J.D.
Abrams. There will be 566 contract days and 30 months of barricades.

1 The Eldorado Speed Study is complete, and distribution has been made to Little EIm, llake Da
Denton County, and NTTA.

1 Lake Dallas has ragsl the speed limit to 45 mph between Shady Shores Drive and the bridge

limits. NTTA has raised the speed limit on the bridge to 50 mph. Little EIm has also implemented

a raised speed limit of 45 mftom Bay Ridge Drive to the bridge limits

See attachedpdateregardingutility coordination.

See attached TxDOT report.
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report: December 7, 2011
Report prepared by: Tim Massey

Project: STP 2010(982)MM, Etc.

Control: 1567%01-029, Etc.

Highway: FM 720

Limits: From: West of Garza Lane
To:  West of FM 423

Contractor:.J.D. Abrams, L.P.

TxDOT Project manager: Tim Massey Phone: (9720431
Conractorébés Superintendent: B05R5a n Barton

Date Work Began: July 14, 2011
Anticipated Completion Date: January 2014

Current Activities:

Current activities include: Awaiting utility relocation. Albams continues to build Phase 1 Lewisville
Lake Bridge substructure. Prestressed beams will be placed on the completed section from Bent 17 to
22 on December 7 through December 9, 2011.
Narrative Descri pt i onlLakefLewlisulle Bidgersubsttubtulbes act i vi t i ¢
Narrative Description of activities planned for next month: Lake Lewisville Bridge substructure.
Traffic issues None
Plans for changes in traffic patterns: No
Item(s) of work currently controlling project completion: Ultility Relocations
Other items of significance:

1) Suddenlink Communications began relocating their lines iandorking to acquie Corp

permit.

2) Atmos Gas is renegotiating their utility agreement with TxDOT.
3) AT&T is in the proces of moving their utility linedutis behind schedule.



FM 7ADRTH/SOUTH

CSJ: 1567+01-025 Complete Draft CE: March 2006
Limits (From): US 380 Schematic Approved: October 2007
(To): Garza Lane Public Hearing: August25,2011
Est. Const. Cost: | $33,000,000 FONSI: December011
Project Widen twolane rural roadway to six || 100% PS&E: August 2012
Description: lane divided urban ROW Acquisition Complete: May 2013
Firm: TxDOT Utility Relocation Begins: February 2013
Key Contact: Mike Hainline Anticipated Let Date: February 203

5 tincoln, Park :

TN A o Pe—a e e

o Crois Roads
< y |
o

O Oak Point

o Shady Shores

Little EIm
O

s,
0o Hlackbeny

-

Current Activities :

1 See attached TxDOT status report.
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I%mﬁem FM 720: From Eldorado Pkwy to US 380
of Transportation CSJ 1567_01_025
Denton County

PROJECT STATUS AS OF Tuesday, December 13, 2011:

COMPLETED MILESTONES

A Original Schematic Approved - August 8, 2007
Completed 30% PS&E 1 April 29, 2009

Original 60% PS&E Completed i May 28, 2010
Revised Schematic approved i November 4, 2010
Revised ROW Map approved: March 21, 2011
Environmental Assessment approved: July 5, 2011.
Public Hearing: August 25, 2011

> > B T I D >

FUTURE MILESTONES

A Environmental Clearance: expected December 2011.

60% PS&E revisions complete: April 2012.

100% PS&E complete: November 2012.

Estimated Letting Date: currently February 2013; but delay is under discussion,
needs to correspond to estimated ROW acquisition and utility relocation
timelines

>

> > >

SCHEMATIC AND ENVIRONMENTAL

A Revised schematic incorporating new alignment (avoid AT&T Central Office)
approved on November 4, 2010.

Environmental Assessment (EA) approved: July 5, 2011

Public Hearing: August 25, 2011

Remaining Environmental Schedule:

Submitted public hearing packet for review: November 16, 2011
Environmental Clearance: expected December 2011

>

2> >

DESIGN
A PS&E: currently 58 % complete
60% PS&E revisions (address realignment of FM 720 to avoid impacts to AT&T
Central Office facilities) - estimate completion by April 2012
100% PS&E i estimate completion by November 2012
Items remaining for 60% PS&E:

Plan/Profile revisions

Storm Sewer revisions
Additional items remaining for 100% PS&E:

Summaries

TCP

Drainage Computation Sheets

Miscellaneous Roadway and Drainage Details

> >

> >

>



Signing & Pavement Markings

Signal Plans

SW3P Sheets

BMP Sheets

General Notes, Specifications, Contract Time Determination, etc.

ROW

A ROW Mapping 1 Original ROW map completed March 31, 2010. ROW Div
accepted on May 24, 2010.

A ROW Map revisions noted below. Work Authorization started on January 3, 2011,
delivery to District by March 2011, ROW Division approved revised ROW map on
March 21, 2011.

1) Parallel Drainage i Revise one parcel

2) Schematic revision to avoid impacts to AT&T facility T Revise 7 parcels,
remove 1 parcel (AT&T).

A Estimate ROW acquisition complete by July 2013 based on current Env
clearance.

UTILITIES
A WA for Subsurface Utility Engineering (SUE) signed with CardnoTBE. Notice to
Proceed issued on April 19, 2010. SUE delivered to District on July 29, 2010.

A AT&T, TxDOT, City of Little EIm officials met on 6-21-2010 to discuss project
impacts to AT&T facility near station 61+00. Issues: 1) proposed FM 720
pavement section conflicts with major underground vault currently on AT&T
property; 2) proposed ROW |l ine is approxi mat
building leaving little to no room to relocate vault. Revised schematic
incorporating new alignment (avoid AT&T Central Office) submitted to Austin
office on October 28, 2010, approved on November 4, 2010.

A Utility Relocations i Projected to begin by March 2013 based on Env clearance
and ROW acquisition time lines.



FM 2499, Section 5

CSJ: 2681-01-012
Limits (From): FM 2181

(To): IH-35E
Length: 2.97 miles
Est. Const. Cost: $31.8 million
Description: Construct siMane divided urban roadway
Firm: Halff Associates
Key Contact: Mike Romanowski
FONSI: November 3, 2010
100% PS&E: January 2012
ROW Complete: *
Utilities Relocated: *
Project Tracker Let Date: May 2013
Construction complete: *

Current Activity :

f ENV: This project will require nomegulatory mitigation and ongoing
coordinaton. Afterapproval otthe EA, Halff will publish a Notice of
Availability (NOA).

1 PS&E: The 100% PS&E is to be submittedJianuary2012 for
review.

1 Halff is responding to final comments receiveatd met with Ken 8
Powers, district project manager, andvdeHensley, area engineer, on §
December 6, 2011, to discuss comments.

f Halff is currently working with the Area Office and utility ownersto |
coordinate necessary relocations and has participated in three-projeq
wide utility coordination meetingsThe nextprojectwide utility
coordination meeting is scheduled f2ecember 152011.

1 ROW: ROW and easement parcels haeen reduced in siznd
deleted where possible with some minor design modifications. The
total number oparcels has been reduced fromt@31. Land value
has been determined, and acquisition should begin in the next few
months.

FM 2%8_1

%_

Precinct 1Project Report December 2011 12



FM 4280RTH & MIDDLE

131502-009

Stewart Creek Road
UsS 380
6.91 miles

To be determined

Construct four to sktane divided urban roadway

Jacobs Engineering

Debbie Neubert, Olivia Tanyadji, Audie Harris
December 2010
January 2012
Juy 2011

SeptembeR012

September 201@naybe be as early as September 2013
December 2013
May 2016

Current Activity :

1 Pavement Design Change on the middle projétbe
changed by TxDOT Denton as it was determined that there
was only 4 inches of subgrade savings using the new
TxDOT criteria. There may be no savings in dollars, but
there will be significant savings in time and disruption.

T ROW: TxDOT has contractedith ARWS to complete the
Right-of-Way acquisition. ARWS began work in December
2010. There are3otal parcels to be acquired.

1  TxDOT shows the project let date to be September 2013;
however, the projeshaybe eligible to let as early as
September 2@

1 See attachedlacobsProgress Report

1 See attached TXDOT Project Report.

FMC 720S7 1
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Project Update
FM 423 North Improvements
December 1, 2011

Efforts this month:

0o

o

Continued design modification for Supplemental Agreement #4. Anticipated submittal date is
Decemhbe30, 2011.

ROW acquisition for the north section is in progress: 63 offers made, 50 signed agreements :
parcels closed out of 63 total parcels.

Utility Coordination Effort for the north section:

Utility Coordination meeting is scheduled on Ceee@ieof Frisco.

AT&T Texa$5% design completed.

CoServ Electri®5% design completed. UCSynergy is handling the plans production and has
requested the latest roadway plans on November 1. Plans were provided on November 2.
Awaiting revised wtiilans.

CoServ Gadlans were submitted to TxDOT on August 30 and were approved on August 3:
Amendment #1 was approved on September 21. Will need to relocate one crossing at Eldo
Pkwy and a few other minor relocations.

Grande Communicati2s% dsign completed. Plan production under way based on latest
roadway plans and preliminary power plans.

Nortex CommunicatioAB facilities have been abandoned.

Town of Little EIM5% design completed. Survey work completed and finalizing 30% plan
subnital. The Town will be seeking partial reimbursements in 2 separate applications.

Outstanding Issues:

None at this time



TxDOT Monthly Project Report for PrecinttTask Force
Date of report: Dec.,2011
Report prepared by: Noe Rodriguez

Project: C 15672-27

Control: 156702-027

Highway: FM 423

Limits: From: 0.6 miles south of FM 2934 (Eldorado Parkway)
To:  Stewarts Creek Road

ContractorAustin Bridge & Road, LP

TxDOT Project Manager: Noe Rodriguez Phone: (214) 922242
Contractorbés Superintendent: ST3e0ve Goul d

Date Work Began: December 10, 2009
Anticipated Completion Date: Novemk&d12

Current Activities: Austin B&R constructing north bounoridge bent capslT Dersner igplacing RCP and
inlet bottoms for north boundVeir Brothersis excavating, placing embankment & placing lime for north bound
from Main to the south end of Proje®oadvay Solutions is placing conduit for the illuminatioloray center
line.

Narrative Descripti onAustihB&Rplaced hat mix forhnorth boara fronmvthe ihortle s :
end of Project to Main & placed the north bound bridge Abutments. JT Dersner placed inlet bottoms/walls from
north end Project tbridge Weir Brothersplaced lime from north end of Project to MaRoadwaySolutions

placed illumination conduit from FM 720 to Main along center lihexas Environmental placed temporary
seed cool along the west right of way.

Narrative Description of activities planned for next month: Austin B&R to hang bridgdeams & place
concrete pavement, Wewill excavatenorth boundslace embankmefiiace lme, hot mix.

Traffic issues None
Plans for changes in traffic patterns:Shift traffic atintersections
Item(s) of work currently controlling project completion: Phase 2

Other items of significance:Change orders, added turn lang4,1 driveway slope, slogssuesitem over
runs, Weir Brothers production rate.



US 377 PILOT POINT

June 2010
August 2011
September 2011
July27, 2010

0081-06-029
North of FM 455/Zipper Road
North of N. Washington Street

$12 million

Reconstruction of roadway to include 3
continuous lefturn lane

3.5 miles

Bridgefarmer

Firoze Shams

Current Activity :

T

= =4 8 9 =

ENV: Bridgefarmersubmitted to TXxDOT the draft Programmatic Categorical Exclusion (PCE)
on August 15, 2011TxDOT returned PCE comments on Octobey 2011 On December 12,
2011, Bridgefarmer submitted responses to Tx@OMments on the first Draft State

Categorical Exclusion document and a complete second draft to TXxDOT (via Bridgefarmer FTP
site). They are now awaiting TXxDOT review.

Route Design Studies:The fourlane divided section would cost approximately 60% more
than the currently anticipated sectiod@#nillion versus $12 million). The largest component
of the increase is the cost of ROW, which is estimated at $4.7 million

Schematic Work be@n as a part of the environmental clearance in June 2Bi@gefamer
submitedthe 60% schematic and estimate for TXDOT rewvaevBeptember 16, 2011.
Bridgefarmer has received comments amalddressing them

Bridgefarmer is currently working on a drainage comparison analysis at the request of the
County and the City

Bridgefarmer met with TXDOT on November 14, to discuss TXDOT comments on the 60%
schematic and the drainage criteria to be adopted for the pr¢fzet attached minutes.)

PS&E: Will begin once the schematic is sufficiently developed.

A US 377 technidameeting has been scheduled for the third Monday of the month, quarterly
A project update meeting is scheduled for December 16, 2011.

See Status Report from Bridgefarmer.

Precinct 1Project Report December 2011 1€



US 377 in Pilot Point, TX
CSJ: 0081-06-029

Engineer: Bridgefarmer & Associates, Inc.
Progress Report # 18
Period: November, 2011

Activities during this Period

Project Management (FC 110)
1. Continued project coordination with TxDOT, Denton County (ITS)
2. Continued project managetment activities

Route Design Studies (FC 110)
1. Completed addressing comments on the draft PCE document
2. Completed addressing comments on the 60% schematic submittal
3. Completed drainage analysis to develop a comparison of the ultimate drainage need in the
corridor with the existing drainage needs. Presented the findings to the County and
TxDOT.
4. Met with TxDOT to discuss the final course of design in relation to the drainage

—1 ’\. f :f.

Firoze Shams, P.E. PTOE

Project Manager



BIECDGEFARMER & MEETING MINUTES

ROZON ASSOCIATES, INC.
v{%’v DALLAE’* AUSTIN
Meeting Date: November 14, 2011 Time: 11:00 ani 12:00noon
B&A Project No: 310401 Project Name US 377 in Pilot Point, TX (CS{808106-029
Attendees Company / Agency
Bruce Nolley TxDOT
David Hensley TxDOT
Brian Wright Bridgefarmer
Firoze Shams Bridgefarmer
Meeting Location: TXDOT DentonArea Office Minutes Prepared By: Brian Wright/Firoze

Shams
Topics Discussed: TXxDOT 60% Schematic Review Comments; US 377 Drainage Design
If these Minutes do not reflect your understanding of the discussions and agreements reached, please cc
Bridgefamer & Associates at 97231-8800. Otherwise, these Minutes will be considered accurate
This meeting was arranged by Bridgefarmer to discuss TXDOT schematic review comments and to
establish the drainage design criteria for the project.

ltem Discusson
No.
1 [TxDOT review comments which required concurrence were disc
Resolutions were made for all comments that were discussed. Bridge
will update the schematic plans and address the comments prior to th
schematic submittal.
2 |A drainage analysis comparison between existing and ultimate design fl¢
the cross drainage culverts was presented by Bridgefarmer. The d
analysis presented by Bridgefarmer concluded that 50 percent of th
drainage culverts would ed to be upsized for existing design and 90 pe
would need to be upsized for the ultimate design. It was decided amor
group that the cross drainage culverts should be designed to the |
condition and the parallel drainage facilities bsigeed to meet or exceed
existing condition. This decision was based on knowledge of the e
drainage problems along US 377, the existing condition of the cross d
culverts, and an undefined date for the next improvement project for U
The intent is to upgrade all the existing crdssinage structures for f{
ultimate flows as part of this project to have the increased capacity. TH
enable future developments in the corridor to tap into the additional-
drainage capacity withut impacting the roadway.
3 It was also discussed that MAPOs may be needed with some of the p
owners. Bridgefarmer was asked to coordinate with the environmentz
consultant to find out if the next PCE submittal needs the MAPO resmutid
Environmental sulzonsultant informed us that the revised PCE cal
submitted without the MAPO.MAPO is required prior to the submittal
Regional Environmental Center.

Action By:

B&A

B&A

B&A




081602-TBD
FM 2450

June 2010

*

Marion Road March 2012

5.3 miles

$40 million

Widen twolane ruralroadway to four
lane urban roadway with turn lanes at
IH-35

Dannenbaum

Danny EverettGreg Vowels

Current Activity:

1 Dannenbam completing adjustments to the profile of the roadway to minimize impacts on
ROW.

ENV: Environmental work is underway, including field investigations.

Schematic: Dannenbaum is moving forward with the 60% schematid made formal
submission to the Caly on October 112011 Dannenbaum is awaiting comments from 60%
submittal.

1 Dannenbaum is working to break estimate into two sections (urban and rural) in case funding
becomes available for only a portion of the project.

ROW: Will begin once the projettasbeenenvironmentally cleared.

PS&E: Will begin once the schematic is sufficiently developed.

E

E
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